
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Boal, Brian 22-Feb-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Boal, Brian
Diary #: 008 Date: 22-Feb-2012 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 897

Inspection Type:

Title: Sr. Bridge Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

PWS Cable System

Job StampSTATE OF CALIFORNIA
04-0120F4DEPARTMENT OF TRANSPORTATION
04-SF-80-8.2/8.7DAILY REPORTWeek of29 JAN 2012
SFOBB - SASBrian Boal
Construction Manager, Cable system

Sunday
Office
Draft responses to rfi 2727 proposed tolerance on strand sag

Review differences in measurements between ABF and CT, procedures of each. Set up spreadsheet for
tabulation of same. Identified accepted strands and strand measurements
Reviewed and responded to backlog of e-mail and voice mail. Notifiy management and RE of progress.
Field
Checked on progress of adjustment of strands I rejected on Friday. Readjusting until 1830
Contractor continues 7days per week / 12 hour shifts
Meetings

Hours
0700 – 1830 =11 hours 
3 hours OT
_______________________________________________________________________________________
____
Monday
Office
No office or admin work achieved

Field
0600 show up. Witness calibration of measurement gauges for strand sag measurements. Observed work
of our measurement crew shooting targes with laser and levels and assistant. ABF measures with calipers,
not holding true vertical, strands in the way, no second assitand. Vary from our shots by up to 20 mm. Not
good technique. Shots are not as reliable as ours.
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Meetings
All damn day!
0800 general staff
0900 joint management w/ ABF
1100 internal toll bridge management mtng.
1200 strand adjustment and tolerance with METS and BATA (Ted Hall and Jeff Young BAMC)
1530 – 2030 strand adjustment and tolerances w/ ABF.  Maroney and Anziano present, Marwan by phone 
for most.
ABF to improve accuracy of adjustment. Absolute rejected limit of 30mm sidespan and 20mm mainspan
will be in effect

Hours
0600 – 2030 = 14 hours
6 hours OT
_______________________________________________________________________________________
____
Tuesday
Office – no time in office today.

Field
Arrange footbridge access training for BATA , Design, new inspectors, METS
Banking issue crops up in north east saddle also, this time banking against new divider plates. AB wants
to trim. Warren hold them to blocking and jacking.

Meetings – no formal meetings

No OT

_______________________________________________________________________________________
____
Wednesday
Office
Catching up on misc admin neglected due to time in field 10 - 1300

Field
0630 onsite for strand sag measurement. Again observe very good technique and accurate results from
CT working as teams. ABF not reliable, poor technique. CT finished at 0715. ABF shows up after 0720
measure to 0800.
But access is not convenient. Will demand access to strand from ABF or cease measurements.
1300-1530 =- wire crosses at towershow ted hall and jeff young. New divider platesneed to be cleaned up.

Meetings
Casey Senior staff mtng. 0830-0930
CAT 1630-1830 then wrap up office work

Hours 1630-1900 – 12 hours
4 hours OT

_______________________________________________________________________________________
____
Thursday
Office
Processed 7 rfi.
Misc admin catch up. Stack of RFI to review.
Got new laptop and spent time copying hard drive and transferring files.
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Field
Arrive 0700 for strand measurement in main span.

Meetings
Safety tailgate 0800
Discuss strand adjustment w maroney and marwan. Then continue w/ Kevin and Alex. Agree to sign off on
strands and provide our numbers but not on the sign off sheet.

Work hours 0700 – 1830
3 hours OT
_______________________________________________________________________________________
____
Friday
Office

Field
0600 arrive for SMS sag measurements. ABF using surveyors. Much more careful. Much better
agreement.
Hauling strand #22. Getting up to 2 per day.
Rejected installation of strand 20 in tower saddle. Wires crossed and rtolled during adjustment. Informed
Karsten and Kevin by phone and e-mail.

Meetings
Follow up to Monday adjustment meeting. Maroney directs that ABF will do the best they can this week for
evaluation of NOT doing adjustment at night. Agree to work within 30ss/20ms tolerance. Anything outside
this will be adjusted further even if it delays next strand installation.

Saturday
Office
Field
Meetings
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